NexaWorks

Technical and Commercial Proposal

Response to RFP MRWB-2026-014: Customer Service and Billing Platform Modernisation

Issued by: Meridian Regional Water Board (fictional)

Submitted: 2026-10-20

Item	Detail
Bidder	NexaWorks Technologies Pvt. Ltd., Bengaluru, India
Proposed solution	NexaBill configurable utility billing product with managed cloud hosting
Contract duration	32 weeks in five gated phases
Total 3-year cost	INR 10.40 Cr (fixed-price implementation), excludes GST
Certifications	ISO 27001 (2023); SOC 2 Type I completed, Type II in progress
Support	Dedicated 24x7 utility service desk

This is a fictional proposal created for a classroom exercise. All organisations, people and figures are invented.

Table of Contents

1. Executive Summary and Understanding of the Requirement

2. Proposed Solution and Architecture

3. Integration Approach

4. Implementation Approach

5. Timeline, Team Structure and Milestones

6. Commercial Proposal and Price Table

7. Security, Compliance and Risk Controls

8. Support Model and Service Level Agreement

9. Relevant Experience and References

10. Assumptions and Exclusions

11. Appendices

1. Executive Summary and Understanding of the Requirement

NexaWorks proposes a balanced, low-risk modernisation of the Meridian Regional Water Board's billing and customer service operations. Our proposal is built around a proven delivery method, a realistic 32-week plan and a support model designed for 24x7 utility operations.

We focus on predictable delivery: in our last 9 utility programmes, 8 went live on the planned date.

The Board must replace its legacy billing system, unify customer contact channels, integrate with SAP S/4HANA and the AMI meter data management system, migrate 14 years of customer history and reduce billing exceptions while maintaining DPDP Act compliance.

Having reviewed the RFP and the data room, we believe the principal risks are not technical novelty but sequencing and coordination: environment readiness for SAP and MDM, the quality of legacy data, and adoption by 11 zone offices. Our plan is therefore designed around gates, early risk retirement and a change-management workstream that runs in parallel with the build.

What the Board gets

- A five-gate delivery plan with written entry and exit criteria, so the Board can see progress and stop or adjust at each gate.
- A product that is configured, not custom coded: 85 percent of required tariff and workflow behaviour is available out of the box.
- A 24x7 utility service desk with a 15-minute Priority 1 response and 99.9 percent availability commitment.
- Fixed-price implementation with milestone payments tied to gates.
- Security baseline: ISO 27001 certified, AES-256 encryption, MFA, India-only data residency.

Summary of key commitments

Area	Commitment
Duration	32 weeks, go-live in week 29, hypercare to week 32
Price	INR 10.40 Cr over 3 years, fixed-price implementation
Team	16 FTE at peak, named programme manager and cutover manager
Support	24x7, P1 response 15 minutes, resolution 4 hours

Area	Commitment
Availability	99.9 percent monthly with service credits

About NexaWorks

NexaWorks Technologies was founded in 2016 and has 210 employees, of whom 95 work in the utilities practice. The company has been profitable for six consecutive years with annual revenue of about INR 190 crore. Utilities account for 62 percent of revenue and the NexaBill product is maintained by a dedicated team of 34 engineers. Our delivery organisation is certified to ISO 9001 and ISO 27001 and uses a single delivery handbook that every programme must follow.

Our guiding principle is that a utility programme succeeds when the customer can see its status at any time. Every Board stakeholder will have access to the same plan, risk register and defect dashboard that our own managers use.

2. Proposed Solution and Architecture

We will implement our configurable utility billing product, NexaBill, on a managed cloud platform hosted in India, with a hot standby site. The platform exposes REST APIs and uses a message queue for asynchronous integration with SAP S/4HANA (finance postings) and MDM (meter reads). It is sized for 1.5 million connections and scales horizontally. A customer portal, mobile app and agent desktop share one customer record.

Capability	How it is delivered	Sizing / target
Billing and rating	Configurable tariff engine; slab, seasonal and subsidy tariffs	1.5 million connections; billing run under 5 hours
Customer portal and mobile app	Responsive portal, Android and iOS app, UPI payments	1,500 concurrent users
Agent desktop	Single customer view across calls, email, walk-in and field requests	320 agents
Field requests	Work orders to field crews with status updates to customers	Integrated with notifications
Hosting	Primary site plus hot standby in a second Indian data centre	RPO 15 minutes, RTO 2 hours

Deployment view

The production environment runs on managed Kubernetes with a database cluster and message queue replicated to the standby site. Non-production environments (development, test, UAT, training) are provisioned in week 3 and shut down outside working hours to save cost. A performance test environment mirrors production at 50 percent scale.

Why configuration over customisation

NexaBill has been implemented at 9 utilities. Because the tariff engine and workflow designer are configuration based, the Board can adjust tariff policy and notification rules without code releases. Where gaps remain they are recorded in a fit-gap register during Gate 2 and priced inside the fixed fee.

Security and operations architecture

Layer	Design	Detail
Network	Segmented VPC with public, application and data subnets	Web application firewall in front of the portal; private connectivity to Board SAP over IPsec VPN
Application	Containerised services on managed Kubernetes	Rolling releases, readiness probes, automatic restart; maximum 2 minutes unavailability per release
Data	Primary database cluster, hot standby, nightly full and 15-minute incremental backups	35-day online retention, 7-year archive of billing documents
Observability	Central logging, metrics and tracing	Alerts to the 24x7 service desk; dashboards available to Board operations team

Layer	Design	Detail
Identity	Single sign-on for staff, OTP and password for customers	MFA mandatory for staff and administrators

Customer channels

- Web portal and mobile app: bill view and download, payment by UPI and card, meter reading submission, complaint tracking, outage notices.
- Agent desktop: one screen showing customer, billing, payments, open cases and field visits, with scripted flows for the 25 most common call reasons.
- Notifications: bill ready, due date, payment received, disconnection warning and outage messages in 3 languages (English, Hindi and one regional language chosen by the Board).
- Field requests: work orders pushed to a crew mobile app with photo capture and status updates written back to the customer record.

Reporting and analytics

Report area	Examples	Audience
Revenue assurance	Unbilled consumption, estimated read ratio, adjustment trends, write-offs	Board finance
Collections	Ageing, promise-to-pay, payment channel mix, disconnection candidates	Revenue manager
Service performance	Complaint volumes, resolution times, repeat contacts	Customer service head
Operations	Billing run duration, exception queue size, interface backlog	IT operations
Executive	Monthly one-page scorecard with 12 indicators	General manager

More than 70 standard reports are included. Board staff can build new reports from a governed semantic model without database access.

3. Integration Approach

Integration with SAP S/4HANA and the AMI MDM is covered by named specifications delivered in Gate 2.

Interface	Approach	Test evidence
SAP S/4HANA finance	Asynchronous postings through the message queue using standard BAPIs and IDocs; nightly reconciliation report	End-to-end test with 3 months of anonymised postings
AMI MDM	Scheduled and on-demand read retrieval through REST and file adapters; estimation rules for missing reads	Reads for 100,000 meters replayed in SIT
Payment gateways	UPI and card via two certified gateways with fail-over	Gateway test certification before UAT
Messaging	SMS and email gateway adapters with delivery tracking	Delivery receipts reconciled in UAT

An integration lead is assigned from week 1. Interface specifications are signed jointly with the Board's SAP and MDM owners by end of Gate 2 (week 10), and integration tests are a mandatory exit criterion for Gate 3.

Integration test and cutover safeguards

Safeguard	Description	When
Interface specifications	Message formats, field mappings, error codes, volumes and timings documented and signed	End of Gate 2 (week 10)
Mock endpoints	Simulated SAP and MDM responses so development is not blocked by environment delays	Weeks 5-20
Reconciliation reports	Daily comparison of billing totals to SAP postings, with variances above INR 1,000 flagged	From G3 onwards

Safeguard	Description	When
Retry and replay	Failed messages retried 5 times, then parked in an exception queue visible to support staff	Production
Cutover rehearsal	Two rehearsals including interface switchover and rollback	Weeks 26 and 28

4. Implementation Approach

We follow our five-gate delivery method. Every gate has documented entry and exit criteria and requires joint sign-off by the Board.

Gate / phase	Entry criteria	Exit criteria	Sign-off
G1 Mobilise and discover	Contract signed, sponsor named	Charter, governance plan, risk register baseline	Board sponsor, NexaWorks programme manager
G2 Design	G1 complete, workshops scheduled	Signed solution design, integration specs, migration strategy	Board architecture review
G3 Build and integrate	Design signed, environments ready	4 sprints complete; SAP and MDM integration tests passed	Board PMO
G4 Migrate and test	G3 complete, mock data loaded	3 mock migrations; SIT, UAT and performance tests passed	Board steering committee
G5 Cutover and hypercare	Go-live readiness checklist green	Go-live, 4 weeks hypercare, handover to support	Board sponsor

Data migration

A dedicated data migration lead owns profiling, cleansing, mapping and reconciliation. Cleansing sprint runs in weeks 8-12; three mock migrations (weeks 17, 22, 26) each produce a reconciliation report signed by the Board's finance team. Cutover is rehearsed twice.

Change and training

A change and training lead works with 11 zone champions. The plan includes 25 classroom sessions, quick-reference guides, a training sandbox and floor-walking support for 4 weeks after go-live.

Data migration plan

Stage	Weeks	Activity	Exit control
Source analysis	5-8	Inventory legacy tables, interfaces and reports; profile quality for 14 years of history	Profiling report accepted by Board data owner
Cleansing sprint	8-12	Resolve duplicate customers, invalid addresses, missing meter links, orphan payments	Error rate below 0.5 percent of records
Mapping and rules	9-14	Field-by-field mapping, transformation rules, tariff history mapping	Signed mapping workbook
Mock migration 1	17	Load 5 years of history and all open items; measure timings	Counts match 100 percent
Mock migration 2	22	Load full history; parallel bill run on 40,000 accounts	Bill variance below 0.1 percent
Mock migration 3	26	Dress rehearsal with cutover timings and rollback test	Value match 99.95 percent, open balances exact
Final migration	29	Weekend freeze, delta load, reconciliation, sign-off	Board finance sign-off

Test strategy

Level	Scope	Responsibility	Exit criteria
Unit and build verification	All services, every build	NexaWorks developers	No failing build for 5 consecutive days before G3 exit

Level	Scope	Responsibility	Exit criteria
System integration testing (SIT)	Meter-to-cash flows with SAP and MDM	NexaWorks testers	All priority 1 scenarios pass; no open Severity 1
Performance testing	Billing run and 1,500 concurrent portal users	NexaWorks with Board IT observer	Billing run under 5 hours at 1.5 million accounts
User acceptance testing (UAT)	Business scripts by Board users in all 11 zones	Board business owners	UAT certificate; open Severity 2 defects have agreed workaround
Security testing	VAPT by independent firm	NexaWorks CISO	No open high or critical findings at go-live
Operational acceptance	Failover, backup restore, monitoring, runbooks	NexaWorks operations	Failover completed within 2 hours

Cutover plan

Cutover is planned for a weekend in week 29 after a billing cycle close. The cutover manager owns a minute-by-minute runbook of about 180 steps. Decision points are fixed at T-48 hours (readiness review), T-12 hours (data freeze) and T+20 hours (go or rollback). Legacy remains read-only for 90 days and the rollback path is tested in rehearsal two. Hypercare begins immediately with a daily 09:00 stand-up and an on-site team of 6 at HQ and zone offices.

Quality gates and metrics tracked

Metric	Target	Reported
Schedule performance index	At least 0.95	Weekly
Open Severity 1 and 2 defects	Zero Severity 1 at gate exit	Weekly
Requirement coverage by test	100 percent of priority 1 requirements	Per gate
Data migration value match	At least 99.95 percent at mock 3	Per mock
Training completion	At least 95 percent before go-live	Fortnightly in G4
Risk burn-down	No open High risk without owner and date	Weekly

5. Timeline, Team Structure and Milestones

Gate / phase	Weeks	Milestone and acceptance criteria
G1 Mobilise and discover	1-4	Project charter, governance plan, risk register baseline
G2 Design	5-10	Signed solution design, integration specs, data migration strategy
G3 Build and integrate (4 sprints)	11-20	SAP and MDM integration tests passed
G4 Migrate and test	17-28	3 mock migrations; SIT, UAT and performance tests passed
G5 Cutover and hypercare	29-32	Go-live, 4 weeks hypercare, handover to support

Team structure (16 FTE at peak): programme manager, project manager, business analyst lead, 2 solution architects, 6 developers, 2 testers, data migration lead, change and training lead, and a dedicated cutover manager. A steering committee meets monthly and the project board weekly.

Role	FTE	Gate involvement
Programme manager	0.5	All gates; owns steering committee
Project manager	1.0	All gates; weekly project board
Business analyst lead	1.0	G1-G4
Solution architects	2.0	G2-G4
Developers	6.0	G3-G4, support in G5
Testers	2.0	G3-G5

Role	FTE	Gate involvement
Data migration lead	1.0	G2-G5
Change and training lead	1.0	G2-G5
Cutover manager	0.5 (1.0 in G5)	G4-G5

Risk register

Risk plan: top risks include SAP test environment availability (mitigation: early environment booking and service virtualisation), data quality in legacy records (mitigation: data cleansing sprint in weeks 8-12) and staff adoption (mitigation: change champions in every zone office).

ID	Risk	Probability / impact	Mitigation	Owner
R1	SAP test environment delayed	Medium / High	Book in week 1; service virtualisation; escalate at project board if not ready by week 9	Integration lead
R2	Poor legacy data quality	High / High	Cleansing sprint weeks 8-12; 3 mock migrations with reconciliation	Data migration lead
R3	Staff adoption in zone offices	Medium / Medium	Champion network, 25 classroom sessions, floor-walkers	Change lead
R4	Scope growth after design	Medium / High	Change control board; scope freeze at G2 exit	Project manager
R5	Key staff loss	Low / Medium	Named deputies for every lead role; handover documentation	Programme manager

Responsibility matrix (RACI)

Activity	NexaWorks PM	NexaWorks architect	Board PMO	Board business owner
Gate planning and reporting	A / R	C	R	I
Solution design sign-off	R	A	C	C
SAP and MDM interface specification	R	A	C	I
Environment provisioning (Board side)	C	C	A / R	I
Data cleansing decisions	C	C	I	A / R
UAT	C	I	R	A
Go-live approval	R	C	C	A

R = responsible, A = accountable, C = consulted, I = informed.

Sample weekly project board report (illustrative extract)

Area	Status	Detail
Gate	G3 - week 14	Sprint 3 of 4 complete; 71 of 96 stories accepted
Schedule	Green	Critical path through SAP interface; float 6 days
Risks	Amber	R1: SAP test environment arrived 3 days late; mock endpoints in use; mitigation owner Integration lead
Defects	Green	0 Severity 1, 2 Severity 2, 28 Severity 3 open
Decisions needed	Action	Board to confirm late-fee policy wording by week 15

ID	Additional risk	Probability / impact	Mitigation	Owner
R6	Tariff policy changes during build	Medium / Medium	Scope freeze at G2 exit; change board; fast-track path for statutory changes	Business analyst lead

ID	Additional risk	Probability / impact	Mitigation	Owner
R7	Payment gateway certification delay	Low / High	Two gateways in parallel; certification started in week 8	Integration lead
R8	Performance below target at scale	Low / High	Early performance test in week 18 on a 50 percent scale environment	Solution architect
R9	Cutover overruns weekend window	Medium / High	Two rehearsals; hour-20 rollback decision; delta load tooling	Cutover manager
R10	Support transition gaps	Low / Medium	Service desk shadowing from week 24; runbooks signed at G5	Operations manager
R11	Zone office connectivity limits agent desktop	Medium / Medium	Low-bandwidth mode tested in 3 zones; fallback to HQ queue	Change lead

6. Commercial Proposal and Price Table

Item	Price (INR)	Notes
Implementation services (fixed price)	4,90,00,000	Paid against the five gates
Subscription and hosting, Year 1	1,70,00,000	Includes DR site
Subscription and hosting, Year 2	1,70,00,000	
Subscription and hosting, Year 3	1,70,00,000	No uplift
Data migration, training and change	40,00,000	Includes 25 classroom sessions
Total 3-year cost	10,40,00,000	Excludes GST

Assumptions: Board subject-matter experts available 3 days per week; change requests at INR 15,000 per person-day; prices valid for 120 days.

Payment against gates

Gate	Payment share	Amount (INR)
G1 complete	10 percent	49,00,000
G2 complete	20 percent	98,00,000
G3 complete	30 percent	1,47,00,000
G4 complete	25 percent	1,22,50,000
G5 complete	15 percent	73,50,000

Subscription is invoiced quarterly in advance from go-live. Connections above 1.5 million are charged at INR 11 per connection per month. There is no annual uplift during the 3-year term.

Commercial clarifications

Topic	NexaWorks position
Price basis	Fixed price for the scope in this document; fit-gap items identified in G2 are priced inside the fee
Out-of-scope work	INR 15,000 per person-day after change board approval; estimate provided within 3 working days
Hosting growth	Included to 1.5 million connections; INR 11 per connection per month thereafter
Price validity	120 days from submission
Invoice terms	Net 30 days; implementation invoiced at gate completion; subscription quarterly in advance
Service credits	Applied automatically to the next invoice
Contract extension	Years 4 and 5 at INR 1,70,00,000 per year, with annual uplift capped at 4 percent

The fee does not depend on discovery outcomes: the five gates, the effort behind them and the product configuration are all included in the implementation price.

7. Security, Compliance and Risk Controls

- ISO 27001 certified (2023); SOC 2 Type I completed, Type II audit in progress.
- Encryption of data at rest (AES-256) and in transit (TLS 1.2+); MFA and role-based access control.
- Audit trail for every billing adjustment; logs retained for 5 years.
- DPDP Act compliant consent capture; all data stored in India.
- Annual third-party VAPT; incident response within 2 hours.

Risk	Control	Owner
Data breach	Encryption, MFA, role-based access, quarterly access recertification	NexaWorks CISO
Billing adjustment fraud	Maker-checker on adjustments, full audit trail, exception report to Board finance	Project manager / Board finance
Site failure	Hot standby site, RPO 15 minutes, RTO 2 hours, annual failover test	Operations manager
Privacy non-compliance	Consent capture, India residency, data subject request workflow	Data protection officer

SOC 2 Type II is expected to complete in Q2 2027; we will share the Type I report and the audit plan on request.

Control domain	Control	Frequency
Access management	Access requests approved by Board data owner; leavers removed within 24 hours	Continuous; quarterly recertification
Vulnerability management	Authenticated scans; critical patches within 7 days, high within 30 days	Weekly scans
Backup and recovery	15-minute incremental, nightly full; restore test	Quarterly restore test
Logging	Audit trail on billing adjustments, refunds and tariff changes retained 5 years	Continuous
Incident response	Incident response within 2 hours; Board notified of confirmed personal-data incident	On event; annual exercise
Third-party assurance	ISO 27001 surveillance audit; VAPT by independent firm	Annual

8. Support Model and Service Level Agreement

Our support model is a dedicated 24x7 utility service desk with a named account manager and customer success lead. SLA: Priority 1 response 15 minutes, resolution 4 hours; Priority 2 response 1 hour, resolution 8 hours; 99.9 percent monthly availability with service credits. Quarterly roadmap reviews and a release plan are included.

Priority	Response	Resolution	Channel
P1 Critical	15 minutes	4 hours	Phone, 24x7
P2 High	1 hour	8 hours	Phone and portal, 24x7
P3 Medium	4 business hours	3 business days	Portal
P4 Low	1 business day	Next release	Portal

- Service credits: 5 percent of monthly fee when availability falls below 99.9 percent, 10 percent below 99.5 percent.
- Named account manager and customer success lead; monthly service report; quarterly roadmap review.
- Release management: one minor release per quarter with 14 days' notice and a regression test report.
- Hypercare: 4 weeks of on-site support with daily stand-up and a defect burn-down.

Service management processes

Process	How it works	Output to Board
Incident management	24x7 service desk logs, triages and routes; major incident manager appointed for every P1	Incident report in 5 working days
Problem management	Root cause analysis for P1 and repeated P2; known-error database shared with Board	Monthly problem log
Change management	Standard, normal and emergency changes with Board approval for normal changes	Change calendar
Release management	Quarterly minor release, 14 days' notice, regression test report	Release notes and test report
Capacity management	Monthly trend of connections, transactions and billing run time	Quarterly capacity forecast
Service reviews	Monthly operations review, quarterly roadmap and security review	Minutes and action log

Support is staffed by 14 engineers on a rotating shift pattern in two locations (Bengaluru and Pune) so that the service desk is never single-site. The named account manager has 8 years of experience with utility customers and meets the Board monthly. Availability is measured at the application login transaction, probed every minute.

9. Relevant Experience and References

We have completed 9 utility implementations in 7 years.

Reference client (fictional)	Scope	Year
Lakeview Municipal Water	Billing, CRM and portal, 650,000 connections	2025
Coastal Gas Distribution Ltd	Billing and SAP integration	2024
Hillstate Water Authority	Customer portal and agent desktop	2023

Lakeview Municipal Water went live on the planned date after a 30-week programme using the same five-gate method. Coastal Gas went live one week late due to a client environment delay.

Capability	NexaWorks evidence
Utility implementations	9 in 7 years; 8 of 9 live on the planned date
Largest deployment	Lakeview Municipal Water, 650,000 connections, 30 weeks
SAP integration	Coastal Gas Distribution and Lakeview
Support	24x7 desk in operation since 2019; average P1 resolution 2 hours 50 minutes over last 12 months
Customer satisfaction	Annual client survey 4.4 out of 5 across utility clients

Lessons from previous programmes

- Lakeview: early booking of the SAP test environment avoided the delay we experienced on Coastal Gas; this is now a G1 action.
- Coastal Gas: the one-week late go-live came from a client environment delay, which is why we publish a dependency table and escalate in week 9.
- Hillstate: the agent desktop adoption curve improved after floor-walkers were added in hypercare, which is standard in this proposal.
- Across programmes: three mock migrations consistently reduced cutover defects compared with two.

10. Assumptions and Exclusions

Assumptions

- Board subject-matter experts are available 3 days per week.

- SAP and MDM test environments are available by week 9.
- Board approvers sign off each gate within 5 working days.
- Prices are valid for 120 days from submission.

Exclusions

- GST and statutory levies.
- Third-party message charges and payment gateway fees.
- Hardware and network upgrades at Board offices.
- Upgrades to the Board's SAP or MDM systems.

Dependencies on the Board

Dependency	Needed by	Consequence of delay
Executive sponsor and product owner named	Week 1	G1 exit delayed day for day
Legacy data extracts in agreed format	Week 8	Cleansing sprint compressed; contingency of 2 weeks
SAP and MDM test environments	Week 9	Mock endpoints used; integration testing risk raised
Tariff policy decisions	Week 10	Change control after scope freeze
UAT participants released from duties	Week 24	UAT duration extends; go-live date moves

11. Appendices

Appendix A: Key staff

Name (fictional)	Role	Experience
Neha Kulkarni	Programme manager	17 years; led 5 utility programmes; PMP
Vikram Joshi	Cutover manager	13 years; 11 production cutovers, including Lakeview
Anita Das	Data migration lead	12 years; migrated over 40 million billing records

Appendix B: Glossary

Term	Meaning
Gate	A formal checkpoint with exit criteria and Board sign-off
SIT	System integration testing
Hypercare	Intensive support after go-live

Appendix C: Training plan summary

Audience	People	Format and duration
Board project team and champions	26	3 days classroom plus sandbox
Contact-centre and counter agents	300	25 classroom sessions of 2 days, groups of 12
Finance and revenue teams	40	2 days workshops
IT operations	15	4 days platform administration

Appendix D: Transition and exit

At the end of hypercare, NexaWorks hands over to the 24x7 service desk using a signed operational readiness checklist. On exit the Board receives a full data export and configuration export within 30 days and 8 weeks of reasonable transition assistance at the quoted rate.

Appendix E: Contact and next steps

NexaWorks is available to present this proposal and to demonstrate NexaBill to the evaluation committee. We suggest a two-hour session covering the tariff configuration workbench, the agent desktop, the integration monitoring console and a walkthrough of the gate plan and risk register. The proposed programme manager, solution architect and account manager will attend. Following selection, mobilisation can begin within 14 days of contract signature, with the project charter and governance plan delivered by the end of week 2.

Step	NexaWorks proposal	Timing
Clarification questions	Written responses within 3 working days	During evaluation
Demonstration	Two-hour session at Meridian HQ or online	On request
Reference calls	Lakeview, Coastal Gas and Hillstate contacts available	On request
Contract and mobilisation	Programme manager and architects start within 14 days	After award

Appendix F: Document control

Item	Detail
Proposal reference	NW-MRWB-2026-014-v1.0
Prepared by	NexaWorks bid team led by the proposed programme manager
Approved by	Chief delivery officer and chief financial officer
Validity	120 days from 2026-10-20
Compliance	No deviations from the mandatory requirements of the RFP are taken
Confidentiality	Commercial and security sections are confidential to the Board's evaluation committee

Any clarification issued by the Board before award will be incorporated through a written addendum to this proposal, with any price effect stated explicitly and approved by both parties before it takes effect.

NexaWorks also confirms that the key staff named in this proposal are committed for the duration of their gates, and that any replacement will be of equal or greater experience and subject to the Board's approval.

End of proposal. This is a fictional proposal created for a classroom exercise; all organisations, people and figures are invented.